U.S. FISH AND WILDLIFE SERVICE
REVISIONS To The
BURNED AREA EMERGENCY STABILIZATION AND
REHABILITATION PLAN

1. Cultural Resource Site Evaluation in Spring 2005 (pages 35-37):
The BAER plan specifications begin on page 35. These specifications are focused on
Yukon Flats and Kanuti refuges, the cost specifications for FWS are incorrect. These
cost increases also include additional time to cover Yukon Flats fires that were not part of
the original BAER assessment (Hodzana fire).

“F&WS: one archaeologist, GS-11 @$30/hr X 80 hours = $2400”
CHANGE TO: “F&WS: one archaeologist, contract @$80/hr X 100 hours = $8000”

““Helicopter contract for 3 days @ $4000 per day = $12,000”
Change to: “Helicopter contract for 7 days @ $4000 per day = $28,000”

The new US F&WS total becomes: $36,000.00

2. Tree Hazard Mitigation on Federal Lands FY?2005 (pages 45-47):

I.B. Location Suitable Sites: ADD “Kenai National Wildlife Refuge” to the list of sites
with Recreational Trails.

I.C. ADD “10. Work within designated Wilderness Areas will meet minimum
requirements specifications defined by the land manager.”

IV. Labor, Equipment, Materials and Other Costs:
ADD to Personnel Services section:

FWS 5 person Fire Crew GS-5/7/9/11s @$1020/day X 20 days = $20,400
REMOVE from Contract Costs:

FWS Type | (20-person) Hotshot Crew @$6800/day X 3 days = $20,400

3. Conduct Additional Resource Integrated Assessments for Emergency and
Rehabilitation During Spring 2005. (pages 57 — 62)

{note: this is the Specification that includes doing the basic BAER assessment on fires other than

those looked at in Sept/October. This includes funding a FWS person to be involved for the

month-long process and some seasonal assistance at Galena and Fairbanks to better enable

FMO participation.}

I.C. Provide and Number Detailed Design/Construction Specifications.
ADD to first bullet - Assess Indian Creek drainage for stream blockage caused by
debris slides from hill slopes. Evaluate potential impacts on anadromous fishery.
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ADD new bullet — Work within the designated Wilderness Area must comply
with land manager’s specifications.

I1.D. Describe Purpose of Treatment Specification — What Resource will be Protected.

Pg. 60 under Soldotna Team: ADD Land manager must pre-approve work plan
within the Designated Wilderness Area.

1l. Labor, Equipment, Materials, and Other Costs:

Personnel - Soldotna Team (pg 61):
CHANGE “one fisheries biologist, GS-12 @$45/hour X 244 hours = $10,980”
TO “one FWS fisheries biologist, GS-12 @ $45/hour X 244 hours = $10,980” (or
add an additional FWS fisheries biologist in addition to the BLM biologist)
ADD: “one FWS hydrologist, GS-11 @$40/hour X 80 hours = $3,200”
Implementation Team:
ADD: FWS, Ecologist/biologist GS-12 @ $45/hour X 200 hours = $9,000
FWS, GS-7 FMO assistant in Galena @ $149/day x 40 days =$6,000
{Note: the FMO assistant will allow for FWS involvement on the spring
assessment work associated with fires on Innoko, Koyukuk, Selawik and Yukon
Delta that include some of the remaining large fires. This cost could be spent
either by the FMO or by this assistant to remain involved.}

Travel Costs — Soldotna Team (pg62):
ADD: Ticketed Airline (FWS) = $500 X 2 = $1000
FWS lodging = $159/day X 3 days X 2 = $954
Per diem = $88/day X 3 days X 2 = $528
(note: These costs will allow the FWS fisheries biologist and hydrologist
to spend 3 days in Fairbanks with the full BAER team to finalize
assessment reports.)
ADD: Ticketed Airline (FWS) = $500 X 4 = $2000
FWS lodging = $159/day X 25 days X 1 = $3975
Per diem = $88/day X 25 days X 1 = $2200
{covers flights between Galena and Fairbanks, Bethel and McGrath, and between
Anchorage and Fairbanks}

Contract Costs — Soldotna Team (pg 62)
The FWS will take responsibility for arranging the helicopter transportation. The
$9500 designated should be assigned to FWS.

1V. Total Cost By Jurisdiction (pg 62)
ADD FWS = $49,337

4. Vegetation Type GIS Data Compilation: (pages 75-77)

{Note: This specification uses a modeling approach to “fill-in”” data gaps in the 30 meter LANDCOVER
classifications around the state. Most of those ““gaps’ occur on National Wildlife Refuge Lands. Our
understanding is that BLM intends to gather the most current vegetation plot data from FWS as possible
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and will use those data to develop this model. This is likely to cause a considerable work load for refuge
staff to provide the best available information. This revision covers funds for 1 week of GIS/biologist
time to cover that cost.}

Il. Labor, Materials, and Other Costs:
ADD FWS 1 GS-11 @ 40/hour X 120 hours = $4800

IV. Total Cost by Jurisdiction:
ADD - FWS $4800

5. Noxious and Invasive Plants Control (pages 79 — 82):

{Note: the cost figures for FWS in this section was based on the percentage of FWS acres that
burned in 2004, but was focused on the lands that were part of the BAER assessment. Of the 2.1
million acres that burned on FWS lands this summer, the BAER team only assessed 770,238
acres which was 16% of the total acres they assessed. Nearly 1/3™ of the total acres that burned
in Alaska burned on Refuge lands. The potential for invasive plants to have been brought into
the Refuge System through the fire suppression efforts is a serious threat to the mission of the
Refuge System.

Although FWS had a much larger percentage of land that was not assessed by the BAER team,
these lands are included in this revised specification. We recognize that most of our fires
probably had fewer locations where people were on the ground so this revised specification is
based on ¥ of the acreage that BLM calculated for themselves. Further analysis will need to
occur this winter to refine this estimate.

FWS does not have in-house personnel to complete this work in FYO05 so the revised
specifications are written to accommodate a contractor completing all aspects of the work except
for contract development. We used the same contract estimates that BLM calculated, and
contacted 2 consulting firms for estimates to contract the NEPA work. }

Please see the attached revised specification forms which mirror BLM’s calculations.

6. Noxious and Invasive Plants Control 2006 & 2007 (pages 83-89)
Please see the attached revised specification forms. This specification documents the
anticipated annual expenditure from Rehabilitation funds in 2006 and 2007.

7.  Wildlife Resource Assessment (pages 201-203)

IV.B on page 204: CHANGE $150,000 to $450,000 for potential research studies on moose
and caribou to match the executive summary and budget summary tables.

8. Decision Document (NEPA) to Support Emergency Stabilization Activities... (pages 207-
211)

The U.S. Fish and Wildlife Service needs to be listed on page 207, with a signature from

Rowan Gould, Regional Director, Alaska Region, U.S. Fish and Wildlife Service on page
211. The revised signature page is included as an attachment.
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Note: The signatory level for the agencies differs considerably with Regional Directors
for BIA, NPS, and FWS but a Field Office manager for BLM.

Pg 211, Consultations: CHANGE Rowan Gould, Regional Director, Alaska USFWS
TO: Gene Long, Regional Fire Management Coordinator, USFWS

KAREN MURPHY, REGIONAL FIRE ECOLOGIST, USFWS
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ADDENDUM 2

BURNED AREA EMERGENCY STABLIZATION PLAN
REVISED FOR FWS
PART D - SPECIFICATION

BLM,
| NOXIOUS AND INVASIVE PLANTS _ BIA,NPS,FW
SPECIFICATION TITLE: | 130 0 0 D CONTROL JURISDICTIONS: S STATE PRI
VATE
PART C: LINE ITEM: V - 2 Weed Monitoring & Control FISCAL YEAR: 2005
8.3.2.1 Non-native Invasive Plant
ESR REFERENCE# Contol SPECIFICATION TYPE: ES

|. WORK TO BE DONE

Number and Describe Each Task:
A. General Description:

Monitoring of existing and potential new noxious and invasive plant infestations will be conducted within and adjacent to
the burn perimeter and along roads and river corridors used by suppression forces or which flow through fire suppression
sites to determine if expansion is occurring into previously un-infested areas. Monitoring will also be conducted for new
populations of noxious and non-native plant species along travel routes, dozerlines, camps, drop points and safety zones
and other areas disturbed by suppression efforts, riparian areas and areas with moderate to high vegetation mortality.
Vast areas of Alaska have not yet been inventoried for invasive plants and monitoring will include any areas within or
adjacent to 2004 fire scars.

Based on findings from monitoring activities, control measures using Integrated Pest Management practices will be
recommended in an emergency stabilization plan. Limited treatment will may occur prior to October, 2005.

B. Location (Suitable) Sites:

Primary surveys will be conducted along and adjacent to roads, river corridors, dozerlines, spike camps, safety zones, helispots, landing
strips, and burned areas. Refer to the Plan maps detailing fire perimeters, areas of suppression activity and land status. As much as
possible, all areas described in A. above will be monitored. Priority areas will be those where known or suspected infestations of
invasive plants are present adjacent to fire scars and activity. Acres of BLM to monitor: approximately 80,000 acres. Acres of FWS to
monitor: approximately 40,000 acres. (NPS, US-F&WS; State, Tribal and Private entities will add their own acreage at a later date).

C. Design/Construction Specifications:

1. Monitoring and assessment will be conducted during the 2005 field season. Protocols for monitoring will employ
accepted technigues for measuring and monitoring plant populations, including those used for existing surveys of
invasive plants within Alaska. For example, in 2004, invasive plant surveys were conducted within the Dalton
Management Unit along the highway, along river corridors in southeast and interior Alaska, and along the Alaska
Highway. For highway surveys, plots were established at 5 mile intervals along the roadside, alternating sample
areas that were 10m x 6m plots, at minimum, between east and west verges. Invasive species present were
recorded and percent cover was estimated on subplots within the larger plots. Plot locations were documented using
GPS readings and photo points. Data were entered |nto the Alaska Exotic Plants Informatlon Clearlnghouse
(http://agdc.usgs.gov/akepic/). P
corridors were surveyed either by aircraft (for example for visually dlstmctlve spemes Ilke white sweetclover) or
directly by floating the rivers by raft, with survey results similarly entered into the Alaska EPIC database. Additional
plots or transects will be established at other sites, as listed in I.A. Monitoring on these sites will be by appropriate
protocols;-as-described-above.

2. Areas for monitoring during the 2005 field season will be selected using GIS products that overlay fire perimeters,
vegetation mortality ratings, river corridors, dozerlines, fire lines and other disturbances from suppression activity or
which may serve as dispersal corridors from fire suppression sites. Priority areas will be those with known or
suspected occurrences of noxious and invasive plants.

3. Noxious and invasive plant occurrences will be located and documented using photo plots, GPS and GIS technology.
4. Assessment will include principles of Early Detection and Rapid Response to control noxious and invasive plants that
are adjacent to, and newly established in, burned areas and the river corridors that drain such areas to prevent
spread into burned areas. (All NEPA documentation and Pesticide Use Permits (PUP's) that are needed will be

completed and approved before field-assessments the actions to which they apply begins.)

5. Operating procedures for herbicide and adjuvant selection and application or other Integrated Pest Management
methods will be to the appropriate standards of the respective land management agency.

6. Pesticide application will be supervised by a certified pesticide applicator and will follow an approved PUP.
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D. Purpose of Treatment Specifications:

Detection of new occurrences of noxious and invasive plant species in areas burned or disturbed by suppression activity or
which serve as dispersal corridors from such areas and monitoring of known populations will be conducted to determine if
further actions are required to control spread of these plants inte-burned-and-disturbed-areas. Control of some infestations
may be required in 2005 and several years thereafter to prevent or reduce spread onto uninfested areas. Monitoring
effectiveness of applied control practices during emergency stablilization will include treatment selections, effectiveness,

timing of application and other factors.
E. Treatment Effectiveness Monitoring:

Where emergency control has been applied, monitoring will be necessary during 2005 and during the rehabilitation phase

to ensure that management objectives are being met.

II. LABOR, MATERIALS AND OTHER COST:

PERSONNEL SERVICES (Grade @ Cost/Hours X # Hours X # Fiscal Years = Cost/Item):

COST/ITEM
Do not include contract personnel costs here (see contractor services below).
BLM-GS-11 Wildlife Biologist/State Weed Program Coordinator @ $34.38/hour x 8 hours x 80 days (field time,
NEPA documentation, PUP preparation and contract administration) = $22,000
BLM-GS-11 GIS Support @ $34.38/hour x 8 hours x 15 days = $5,000
BLM-GS-09 Natural Resource Specialist @ $25/hour x 8 hr/day x 20 days = $4,000
BLM-GS-05 Technician @ $15.42/hour x 10 hr/day x 120 days x 2 people = $37,000
BLM Total= $68,000
Other DOI = $68,000 (BIA = $45,000, FWS = $22,000, NPS = $1,000)
State and Private = $136,000
FWS — GS-12 Ecologist/biologist DETAIL @ $42/hour X 8 hours X 14 days (contract development, sampling
design) = $4705
FWS — GS-12/13 Fire Ecologist/Invasive Species Coordinator @ $50/hour x 8 hours x 30 days (Contract
Administration for sampling, NEPA, PUP preparation and field verification) = $12,000
FWS — GS-7 Biological Technician @ $19/hour x 8 hours x 60 days x 2 = $18,240 (Galena and Fairbanks)
FWS Total = $34,945
FWS — field work will be contracted.
TOTAL PERSONNEL SERVICE COST $272,000
EQUIPMENT PURCHASE, LEASE OR RENTAL (Item @ Cost/Hour or Cost/Day X # Hours or # Days X #
Fiscal Years = Cost/ltem): (Note: Purchase requires written justification that demonstrates cost/item benefits COST/ITEM
over lease or rental.)
BLM - 2 - 4 wheelers @ $6000 (Not available for lease or rent in Fairbanks)= $12,000
BLM- 4 wheeler trailer (available for rental at higher price ($70/day) than purchase) = $2,000
BLM Total= $14,000
Other DOI = $14,000 (BIA = $9,200, FWS = $4,600, NPS = $200)
State and Private = $28,000
FWS — boat rental @ $250/day x 14 days = $3500
TOTAL EQUIPMENT PURCHASE, LEASE, OR RENTAL COST $56,000
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MATERIALS AND SUPPLIES (Item @ Cost/Each X Quantity X # Fiscal Years = Cost/Item):

COST/ITEM

BLM - Field supplies (2 hand held computer such as an iPAQ, for data collection and interface with ArcGIS
(~$500), and compatible GPS receiver, such as a Garmin GPS V Deluxe (~$400 and Battery, memory slot,
compatible software and interfacing cables, etc. (~$1000) = $4,000

BLM - Field supplies = $2,400

BLM - Office Supplies = $1,200

BLM - Fuel for 4 wheelers @ approx 100 gallons x $2.00/gallon x 2 = $400

BLM - Purchase of pesticides, adjuvants and rental of application sprayers = $4,000
BLM Total= $12,000

Other DOI = $12,000 (BIA = $7,900, FWS = $4,000, NPS = $100)

State and Private = $24,000

FWS — costs will be identical to BLM’s (same equipment is necessary regardless of acres assessed) =
$12,000

TOTAL MATERIALS AND SUPPLY COST

$48,000

TRAVEL COST (Personnel or Equipment @ Rate X Round Trips X # Fiscal Years = Cost/ltem):

COST/ITEM

BLM -vehicle @ $0.365/mile x 3,562 miles x 2 vehicles = $2,600

BLM - Perdiem while in the field, 4 people x $30/day x 20 days = $2,400
BLM Total= $5,000

Other DOI = $5,000 (BIA = $3,300, FWS = $1,600, NPS = $100)

State and Private = $10,000

FWS — per diem for detail employee = 14 days X 200/day = $2800
FWS rental vehicle @ $100/day x 14 days = $1400

FWS — commercial travel 1 @ $1400 = $1400

FWS Total = $5600

TOTAL TRAVEL COST

$20,000

CONTRACT COST (Labor or Equipment @ Cost/Hour X # Hours X # Fiscal Years = Cost/ltem):

COST/ITEM

BLM-A-Star Helicopter (necessary for access to remote disturbed areas: availability, fuel, pilot perdiem and
hourly rate @ $4500/day x 20 days = $90,000

BLM- Contract monitoring for invasive and non-native plant species on up to 40,000 acres = $80,000
BLM- Contract control of invasive and non-native plants on up to 50 acres at $340/acre = $17,000
BLM Total= $187,000

Other DOI = $187,000 (BIA = $123,000, FWS = $62,000, NPS = $2,000)

State and Private = $374,000

FWS — Contract monitoring and treatment for invasive and non-native plant species on up to 40,000 acres =
$80,000

FWS — Contract for programmatic NEPA and PUP preparation = $70,000
FWS — GIS contract @ $50/hour X 200 hours = $10,000

FWS — Contract for A-Star Helicopter (necessary for access to remote disturbed sites: availability, fuel, pilot per
diem and hourly rate @ $4500 X 15 days = $67,500

FWS Total = $227,500

TOTAL CONTRACT COST

$748,000
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SPECIFICATION COST SUMMARY

FISCAL YEAR

UNIT

UNIT COST

# OF UNITS

COST

FUNDING
SOURCE

METHOD

BLM FY- 05
MONITORING,
ASSESSMENT
& CONTROL

Acres

$3

80,050

$286,000

ES

P,.C

BIA FY- 05
MONITORING,
ASSESSMENT
& CONTROL

Acres

$3

52,850

$189,000

ES

P,C

FWS FY- 05
MONITORING,
ASSESSMENT
& CONTROL

Acres

$7

40,000

$283,545

ES

P,C

NPS FY- 05
MONITORING,
ASSESSMENT
& CONTROL

Acres

$3

800

$3,000

ES

P.C

NPS FY- 05
MONITORING,
ASSESSMENT
& CONTROL

Acres

$3

160,000

$572,000

ES

P,C

TOTAL

Acres

$3

320,200

$1,144,000

ES

P.C

FUNDING SOURCES:

F = Fire Suppression Account

EFR=Emergency Fire Rehabilitation
OP/O =Agency Operating Fund

SPECIFICATION TYPE

ES = Emergency Stabilization

R = Rehabilitation
FS = Fire Suppression

EWP = Emergency Watershed Program

METHODS FOR COMPLETION
P=Agency Personnel Services
C=Contract
EFC= Emergency Fire Contract
FC=Crew Labor Assigned to Fire

SOURCE OF COST ESTIMATE

1. Estimate obtained from 2-3 independent contractual sources. M,C
2. Documented cost figures from similar project work obtained from local agency sources. P,.C
3. Estimate supported by cost guides from independent sources or other federal agencies.

4. Estimates based upon government wage rates and material cost. P.M,T

5. No cost estimate required — cost charged to Fire Suppression Account.

P = Personnel Services

M = Materials/Supplies

T = Travel

C = Contract

F = Suppression

Ill. RELEVANT DETAILS, MAPS AND DOCUMENTATION INCLUDED IN THIS REPORT:

List Relevant Documentation and Cross-References Within BAER Plan:

SEE APPENDIX I, VEGETATION RESOURCE ASSESSMENT
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IV. TOTAL COST BY JURISDICTION

JURISDICTION UNITS TREATED COST
BLM 80,050 $286,000
BIA 52,850 $189,000
US F&WS 40,000 $283,545
NPS 800 $3,000
State and Private 160,100 $572,000
TOTAL COST 320,200 $1,333,545
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ADDENDUM 3
BURNED AREA EMERGENCY REHABILIZATION PLAN
REVISED FOR FWS
PART D - SPECIFICATION

BLM,
| NOXIOUS AND INVASIVE PLANTS , BIA,NPS,FW
SPECIFICATION TITLE: | 1 200 A o CoNTROL JURISDICTIONS: o STATE PRI
VATE
PART C: LINE ITEM: V - 3, Weed Monitoring & Control FISCAL YEAR: 2006-7
8.3.2.1 Non-native Invasive Plant
ESR REFERENCE# Contol SPECIFICATION TYPE: R

. WORK TO BE DONE

Number and Describe Each Task:
F. General Description:

Monitoring for the existance of noxious and invasive plant infestations will be conducted within and adjacent to the burn
perimeter and along potential dispersal corridors from such areas. Gentrel Appropriate prevention, management or control
actions will be implemented whenever noxious and invasive plant species are found. A cooperative weed management
effort will be undertaken by the various land management agencies using integrated pest management strategies.

G. Location (Suitable) Sites:

Surveys will begin along roads, river corridors, dozerlines, spike camps, safety zones, landing strips, helispots and burned areas and work out
through the burn areas and suspected dispersal corridors from such areas. Refer to the Plan maps detailing fire perimeters, river corridors [if
they're on the maps?], areas of suppression activity and land status. As much as possible, all areas within and adjacent to fire perimiters and
along dispersal corridors will be monitored. Priority areas will be those where known or suspected infestations of invasive plants are present
adjacent to fire scars and activity. Acres of FWS to monitor: approximately 40,000 acres. FWS acres of control will be determined based
upon 2005 survey results and the aggressiveness of the identified invasive species . As is often the case with invasive plants, acres of control

may substantially decrease only after several years of aggressive management. approximatehy-50-peryear—(NPS-USF&WS;-StateTribal
e entinoc i edd thelroun nepaa s nia - ko daie:

H. Design/Construction Specifications:

7. Monitoring and assessment will be conducted during the 2005 field season, with repeat sampling and follow-up
treatment (as needed) in 2006 and 2007. Protocols for monitoring will employ accepted techniques for measuring
and monitoring plant populations, including those used for existing surveys of invasive plants within Alaska. For
example, in 2004, invasive plant surveys were conducted within the Dalton Management Unit along the highway,
along river corridors in southeast and interior Alaska, and along the Alaska Highway. For highway surveys, plots
were established at 5 mile intervals along the roadside, alternating sample areas that were 10m x 6m plots, at
minimum, between east and west verges. Invasive species present were recorded and percent cover was estimated
on subplots within the larger plots. Plot locations were documented using GPS readings and photo pomts Data were
entered into the Alaska Exotic Plants Informatlon Clearinghouse (http://agdc.usgs.gov/akepic/).

River corridors were surveyed either by aircraft (for example, for
visually distinctive species like white sv\/eetclover) or directly by floating the rivers by raft, with survey results similarly
entered into the Alaska EPIC database. Additional plots or transects will be established at other sites, as listed in I.A.
Monitoring on these sites will be by appropriate protocols;-as-deseribed-abeve.

8. Areas identified for monitoring during the 2005 field season will be revisited in 2006/7. Areas for monitoring during the
2005 field season were will-be selected using GIS products that overlay fire perimeters, vegetation mortality ratings,
river corridors, dozerlines, fire lines and other disturbances from suppression activity or which may serve as dispersal
corridors from fire suppression sites. Priority areas will be those with known occurrences of noxious and invasive
plants.

9. Noxious and invasive plant occurrences will be located and documented using photo plots, GPS and GIS technology.

10. Monitoring and control will include principles of Early Detection and Rapid Response to control noxious and invasive
plants that are adjacent to, and newly established in, burned areas and the river corridors that drain such areas to
prevent spread into burned areas. (All NEPA documentation and Pesticide Use Permits (PUP's) that are needed will
be completed and approved before field-assessments the actions to which they apply begins.)

11. Operating procedures for herbicide and adjuvant selection and application or other Integrated Pest Management
methods will be to the appropriate standards of the respective land management agency.

12. Pesticide application will be supervised by a certified pesticide applicator and will follow an approved PUP.

I. Purpose of Treatment Specifications:

Detection of new occurrences of noxious and invasive plant species in areas burned or disturbed by suppression activity or
which serve as dispersal corridors from such areas and monitoring of known populations will be conducted to determine if
further actions are required to control spread of these plants into-burned-and-disturbed-areas. Control of some infestations
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may be required in 2006/7 and several years thereafter to prevent or reduce spread onto uninfested areas. Monitoring
effectiveness of applied control practices during emergency stablilization will include treatment selections, effectiveness,
timing of application and other factors.

J. Treatment Effectiveness Monitoring:

Where emergency control has been applied, monitoring will be necessary during subsequent years to ensure that
management objectives are being met.

Il. LABOR, MATERIALS AND OTHER COST:

PERSONNEL SERVICES (Grade @ Cost/Hours X # Hours X # Fiscal Years = Cost/Item):

COST/ITEM

Do not include contract personnel costs here (see contractor services below).
BLM-GS-11 Wildlife Biologist/State Weed Program Coordinator @ $34.38/hour x 8 hours x 80 days (field time,
NEPA documentation, PUP preparation and contract administration) = $22,000
BLM-GS-11 GIS Support @ $34.38/hour x 8 hours x 15 days = $5,000
BLM-GS-09 Natural Resource Specialist @ $25/hour x 8 hr/day x 20 days = $4,000
BLM-GS-05 Technician @ $15.42/hour x 10 hr/day x 120 days x 2 people = $37,000
BLM Total= $68,000
Other DOI = $68,000 (BIA = $45,000, FWS = $22,000, NPS = $1,000)
State and Private = $136,000
FWS — GS-12/13 Fire Ecologist/Invasive Species Coordinator @ $50/hour x 8 hours x 30 days (Contract
Administration for sampling, PUP preparation and field verification) = $12,000
FWS — GS-7 Biological Technician @ $19/hour x 8 hours x 60 days x 2 = $18,240 (Galena and Fairbanks)
FWS Total = $30,240
FWS — field work will be contracted.

TOTAL PERSONNEL SERVICE COST $272,000

EQUIPMENT PURCHASE, LEASE OR RENTAL (Item @ Cost/Hour or Cost/Day X # Hours or # Days X #
Fiscal Years = Cost/ltem): (Note: Purchase requires written justification that demonstrates cost/item benefits COST/ITEM
over lease or rental.)

BLM - 2 - 4 wheelers @ $6000 (Not available for lease or rent in Fairbanks)= $12,000

BLM- 4 wheeler trailer (available for rental at higher price ($70/day) than purchase) = $2,000
BLM Total= $14,000

Other DOI = $14,000 (BIA = $9,200, FWS = $4,600, NPS = $200)

State and Private = $28,000

FWS — boat rental @ $250/day x 14 days = $3500

TOTAL EQUIPMENT PURCHASE, LEASE, OR RENTAL COST $56,000

MATERIALS AND SUPPLIES (ltem @ Cost/Each X Quantity X # Fiscal Years = Cost/ltem): COST/ITEM

BLM - Field supplies (2 hand held computer such as an iPAQ, for data collection and interface with ArcGIS
(~$500), and compatible GPS receiver, such as a Garmin GPS V Deluxe (~$400 and Battery, memory slot,
compatible software and interfacing cables, etc. (~$1000) = $4,000

BLM - Field supplies = $2,400

BLM - Office Supplies = $1,200

BLM - Fuel for 4 wheelers @ approx 100 gallons x $2.00/gallon x 2 = $400

BLM - Purchase of pesticides, adjuvants and rental of application sprayers = $4,000
BLM Total= $12,000

Other DOI = $12,000 (BIA = $7,900, FWS = $4,000, NPS = $100)

State and Private = $24,000

FWS — costs will be identical to BLM’s (same equipment is necessary regardless of acres assessed) =
$12,000

TOTAL MATERIALS AND SUPPLY COST $48,000
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TRAVEL COST (Personnel or Equipment @ Rate X Round Trips X # Fiscal Years = Cost/ltem): COST/ITEM
BLM -vehicle @ $0.365/mile x 3,562 miles x 2 vehicles = $2,600
BLM - Perdiem while in the field, 4 people x $30/day x 20 days = $2,400
BLM Total= $5,000
Other DOI = $5,000 (BIA = $3,300, FWS = $1,600, NPS = $100)
State and Private = $10,000
TOTAL TRAVEL COST $20,000
CONTRACT COST (Labor or Equipment @ Cost/Hour X # Hours X # Fiscal Years = Cost/ltem): COST/ITEM
BLM-A-Star Helicopter (necessary for access to remote disturbed areas: availability, fuel, pilot perdiem and
hourly rate @ $4500/day x 20 days = $90,000
BLM- Contract monitoring for invasive and non-native plant species on up to 40,000 acres = $80,000
BLM- Contract control of invasive and non-native plants on up to 50 acres at $340/acre = $17,000
BLM Total= $187,000
Other DOI = $187,000 (BIA = $123,000, FWS = $62,000, NPS = $2,000)
State and Private = $374,000
FWS — Contract monitoring for invasive and non-native plant species on up to 40,000 acres = $80,000
FWS — GIS contract @ $50/hour X 200 hours = $10,000
FWS — Contract for A-Star Helicopter (necessary for access to remote disturbed sites: availability, fuel, pilot per
diem and hourly rate) @ $4500 X 15 days = $67,500
FWS Total = $157,500
TOTAL CONTRACT COST $748,000
SPECIFICATION ANNUALCOST SUMMARY
FUNDING

FISCAL YEAR UNIT UNIT COST # OF UNITS COST SOURCE METHOD
BLM FY- 06/7
MONITORING, Acres $3 80,050 $286,000 R P,C
ASSESSMENT
& CONTROL
BIA FY- 06/7
MONITORING, Acres $3 52,850 $189,000 R P.C
ASSESSMENT
& CONTROL
FWS FY- 06/7
MONITORING, Acres $5 40,000 $203,240 R P,C
ASSESSMENT
& CONTROL
NPS FY- 06/7
MONITORING, Acres $3 800 $3,000 R P,C
ASSESSMENT
& CONTROL
S&P FY- 06/7
MONITORING, Acres $3 160,000 $572,000 R P.C
ASSESSMENT
& CONTROL
TOTAL Acres $3 320,200 $1,144,000 R P.C
FUNDING SOURCES: SPECIFICATION TYPE METHODS FOR COMPLETION
F = Fire Suppression Account ES = Emergency Stabilization P=Agency Personnel Services
EFR=Emergency Fire Rehabilitation R = Rehabilitation C=Contract
OP/O =Agency Operating Fund FS = Fire Suppression EFC= Emergency Fire Contract
EWP = Emergency Watershed Program FC=Crew Labor Assigned to Fire
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SOURCE OF COST ESTIMATE

1. Estimate obtained from 2-3 independent contractual sources. M

2. Documented cost figures from similar project work obtained from local agency sources. P,.C

3. Estimate supported by cost guides from independent sources or other federal agencies.

4. Estimates based upon government wage rates and material cost. P.M,T

5. No cost estimate required — cost charged to Fire Suppression Account.

P = Personnel Services M = Materials/Supplies T =Travel C=Contract F = Suppression

Ill. RELEVANT DETAILS, MAPS AND DOCUMENTATION INCLUDED IN THIS REPORT:

List Relevant Documentation and Cross-References Within BAER Plan:

SEE APPENDIX I, VEGETATION RESOURCE ASSESSMENT.
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IV. TOTAL COST BY JURISDICTION

JURISDICTION UNITS TREATED COST
BLM 80,050 $286,000
BIA 52,850 $189,000
US F&WS 40,000 $203,240
NPS 800 $3,000
State and Private 160,100 $572,000
TOTAL COST 320,200 $1,144,000
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ADDENDUM 4

Decision Document to Support Emergency Stabilization Activities
for the

2004 ALASKA FIRES
BURNED AREA EMERGENCY STABILIZATION AND REHABILITATION PLAN

U.S. Department of the Interior
Bureau of Land Management
Fish & Wildlife Service
National Park Service
State of Alaska Department of Natural Resources
Division of Forestry
State of Alaska Department of Transportation
Tanana Chiefs Conference
Doyon LTD.

Purpose and Need for the Action

This plan identifies specific emergency stabilization treatments designed to mitigate the potential
for loss of life, property, and damages to resources that may result from post-fire conditions on
the 2004 Alaska fires. The aftermath of the 2004 fires that burned in the Alaska interior may
result in: increased run-off and potential mud and debris flows that could impact the
transportation infrastructure; result in the spread of noxious weeds; and leave hazard trees along
important transportation routes. While this plan includes proposed long-term rehabilitation
treatments this compliance documentation is limited to the emergency stabilization actions.
Compliance for long-term rehabilitation activities will be completed separately by the individual
agency.

Plan Conformance

All treatments proposed in the 2004 Alaska Fires Burned Area Emergency Stabilization and Rehabilitation
Plan that are prescribed, funded, or implemented by Federal agencies on Federal, State, or private lands
are subject to compliance with the National Environmental Policy Act (NEPA) in accordance with the
guidelines provided by the Council on Environmental Quality (CEQ) Regulations (40 CFR 1500-1508).
This Appendix documents the Burned Area Emergency Response (BAER) Teams consideration of
Bureau of Land Management, National Park Service, and Bureau of Indian Affairs, U.S. Fish and Wildlife
Service NEPA compliance requirements for emergency stabilization and monitoring actions for treatments
prescribed on Federal lands within the State of Alaska. Compliance requirements for treatments
proposed for lands managed by the State of Alaska are not covered by this compliance documentation
and will be completed separately by the State of Alaska.

The BAER Team, Environmental Protection Specialist has reviewed the 2004 Alaska Fires Emergency
Stabilization & Rehabilitation Plan for consistency with existing approved land management plans. After
consultation with agency compliance staff it has been determined that all emergency stabilization
treatments proposed are consistent with existing plans. Plans and associated NEPA Compliance
documents reviewed included the following:



ADDENDUM 1

Alaska Wildland Fire Coordinating Group, Alaska Interagency Wild land Fire Management Plan (1998)
Bureau of Land Management, Utility Corridor Resource Management Plan (1991)

Bureau of Land Management, White Mountains National Recreation Area Resource Management Plan
(1986)

Bureau of Land Management, Fortymile Management Framework Plan (1980)

Bureau of Land Management, Central Yukon Resource Management Plan (1991)

Bureau of Land Management, Steese National Conservation Area Resource Management Plan (1986)
Bureau of Land Management, Alaska Weed Management Plan (1996)

National Park Service, Yukon-Charley Rivers National Preserve Coal Creek Management Plan (2003)
(Draft)

National Park Service, Yukon-Charley Rivers National Preserve Resource Management Plan (1994)
National Park Service, Fire Management Plan for Yukon-Charley Rivers National Preserve Alaska (2000)

Cooperative Extension Service, Strategic Plan for Noxious and Invasive Plants Management in Alaska
(2001)

Compliance with the National Environmental Policy Act

This plan has been developed by the U.S. Department of the Interior, Burned Area Emergency
Response Team, comprised of representatives from the Bureau of Land Management (BLM),
Bureau of Indian Affairs (BIA), National Park Service (NPS), State of Alaska Department of
Natural Resources Division of Forestry, State of Alaska Department of Transportation, Tanana
Chiefs Conference (TCC) and Doyon LTD. The Team consulted with numerous other agencies,
native organizations, and individuals with subject matter expertise applicable to the proposed
treatments (see consultation section below).

The proposed actions in this plan are emergency actions not having significant environmental impacts in
accordance with 516 DM 5.8 based on the following considerations:

1. Executive Order 11593. Protection and Enhancement of Cultural Environment and
National Historic Preservation Act (NHPA). The BAER Team archeologists have initiated
necessary consultation with the State of Alaska Historic Preservation Office (SHPO) regarding
emergency stabilization treatments proposed in the 2004 Alaska Fires Burned Area Emergency
Stabilization and Rehabilitation Plan. Should the plan be modified to improve treatment
effectiveness or adapt to changing conditions individual agencies will be responsible for
continued SHPO consultations.

2. Executive Order 11988. Floodplain Management. No erosion protection structures are
proposed for communities or transportation infrastructure near the 2004 Alaska Fires. Under the
emergency stabilization plan barriers on the floodplain above transportation structures to divert
potentially damaging flood events may be utilized. The impacts of these treatments would be
imperceptible and temporary in nature and will be removed subsequent to the winter storm
season. There would be no long-term effect from these treatments.
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3. Executive Order 12372. Intergovernmental Review. Coordination and consultation is ongoing
with affected Native groups, Federal, and local agencies. A copy of the plan will be disseminated
to all affected agencies (see agency consultation list on page 211).

4. Executive Order 12892. Federal Actions to Address Environmental Justice in Minority and
Low-Income Populations. All Federal actions must address and identify, as appropriate,
disproportionally high and adverse human health or low-income populations, and Indian Tribes in
the United States. The actions proposed in this plan have been designated to protect properties
in each community affected by the 2004 Alaska Fires and has been developed in consultation
with local, community, and village government agencies. It has been determined that the actions
proposed in this plan will result in no adverse human health or environmental effects for minority
or low-income populations and native groups.

5. Endangered Species Act. The BAER Team Wildlife Biologist, on behalf of the local agencies,
has initiated consultation with the U.S. Fish and Wildlife Service, regarding actions proposed in
this plan and their potential affect on federally listed species and has determined that there is no
affect. Individual agencies are responsible for continued consultation should planned actions be
modified.

6. Secretarial Order 3127. Contaminants and Hazardous Waste. Contaminated sites
associated with mining are known to occur within the 2004 Alaska Fires on both private and
federal lands. Each site has been evaluated for potential increased run-on and run-off and it has
been determined that no treatments are necessary (see Soils and Watershed Assessment).

7. Clean Water Act. Any alteration to streams or waters of the United States requires compliance
with Section 404 of the Clean Water Act. No treatments are proposed within stream channels of
waters of the United States as defined by the Clean Water Act, therefore no consultation with the
U.S. Army Corps of Engineers is required under Section 404 of the Act.

8. Clean Air Act. Federal Ambient Air Quality Primary and Secondary Standards are provided by
the National Ambient Air Quality Standards (NAAQS), as established by the U.S. Environmental
Protection Agency (EPA) (Clean Air Act, 42 U.S.C. 7470, et seq., as amended). Treatments
prescribed in the 2004 Alaska Fires will have short-term negligible impacts to air quality that
would not differ from routine land use and management practices for the area. Long-term,
treatments proposed in the plan would be expected to have a beneficial impact to air quality
through stabilization of ash and soil within the 2004 Alaska Fires.

Cumulative Impact Analysis: Cumulative effects are the environmental impacts resulting from
incremental impacts of a proposed action, when added to other past, present, and reasonably
foreseeable future actions, both Federal and nonfederal. Cumulative impacts can result from individually
minor but collectively significant actions taking place over a period of time. The emergency stabilization
treatments for the 2004 Alaska Fires burned areas, as proposed in this plan do not result in an intensity of
impact (i.e. major ground disturbance, etc.) that would cumulatively constitute a significant impact on the
quality of the environment. The treatments are consistent with the management and recovery plans and
associated environmental compliance documents of the Bureau of Land Management, National Park
Service, and U.S. Fish and Wildlife Service and categorical exclusions listed below.

No direct or indirect unavoidable adverse impacts to the biological or physical environment would result
from the implementation of the 2004 Alaska Fires Burned Area Emergency Stabilization and
Rehabilitation Plan. The implementation of emergency noxious weed control proposed in the plan would
not result in any adverse effect on natural and cultural resources of the burned areas. Conversely,
implementation of the plan would be expected to result in a cumulatively beneficial effect by reducing the
potential for noxious weed invasion and ensuring the recovery of native vegetation with the burned area.

Applicable and Relevant Categorical Exclusions
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Applicable Department of the Interior Categorical Exclusions

Part 516 DM 2, App. Activities (such as reseeding or planting, fence construction, culvert repair,
installation of erosion control devices, and repair of roads and trails) necessary for the rehabilitation of
habitat, watersheds, historical, archeological, and cultural sites and infrastructure impacted by wildfire
and/or wildfire suppression. Such activities: Shall be conducted consistent with agency and Departmental
procedures and land and resource management plans; and Shall not include the use of herbicides or
pesticides or the construction of new permanent roads or other new permanent infrastructure. (Note
noxious weed treatments in this plan are covered by existing environmental assessments and Findings of
No Significant Impact).

Part 516 DM 2, Appendix 1.13 Post-fire rehabilitation activities not to exceed 4,200 acres
(such as tree planting, fence replacement, habitat restoration, heritage site restoration, repair of
roads and trails, and repair of damage to minor facilities such as campgrounds) to repair or
improve lands unlikely to recover to a management approved condition from wildland fire
damage, or to repair or replace minor facilities damaged by fire. Such activities: Shall be
conducted consistent with agency and Departmental procedures and applicable land and resource
management plans; Shall not include the use of herbicides or pesticides or the construction of
new permanent roads or other new permanent infrastructure; and Shall be completed within three
years following a wildland fire. (Refer to the Environmental Statement Memoranda Series for
additional, required guidance.)

Applicable Bureau of Land Management, Bureau of Indian Affairs and National Park Service Categorical
Exclusions:

516 DM 6 App. 5.4C(2) Sale and removal of individual trees or small groups of trees which are dead,
diseased, injured, or which constitute a safety hazard and where access for the removal requires no more
than maintenance to existing roads.

516 DM 6 App. 5.4C(3) Seeding or reforestation of timber sales or burn areas where no chaining is done,
no pesticides are used and there is no conversion of timber type or conversion of non-forest to forest
land.

516 DM 6 App. 5.4 G(2) Installation of routine signs, markers, culverts, ditches, waterbars, gates, or
cattleguard on/or adjacent to existing roads.

516 DM 6 App.5.4.G(3) Temporary closure of roads.

516 DM 6 App.5.4.H(8) Installation of minor devices to protect human life.

516 DM 125C (3) Routine maintenance and repairs to non-historic structures, facilities,
utilities, grounds and trails.

(4) Routine maintenance and repairs to cultural resource sites, structures, utilities
and grounds under an approved Historic Structures Preservation Guide or Cyclic
Maintenance Guide; or if the action would not adversely affect the cultural
resource.

(5) Installation of signs, displays, kiosks, etc.

(6) Installation of navigation aids.
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(8) Replacement in kind of minor structures and facilities with little or no change
in location, capacity or appearance.

(12) Minor trail relocation, development of compatible trail networks on logging
roads or other established routes, and trail maintenance and repair.

Decision and Rationale on Action

| have decided to implement actions proposed in the 2004 Alaska Fires Burn Area Emergency
Stabilization and Rehabilitation Plan. In addition, | have reviewed the plan conformance statement and
have determined that the proposed action is in conformance with the approved land use plan and that no
further environmental analysis is required.

Implementation Date

This project will be implemented on or after October of 2004 pending National Park Service, Bureau of
Land Management, Bureau of Indian Affairs, and U.S. Fish and Wildlife Service funding approval.

Bob Schneider, Manager Northern Field Office, Bureau of Land Management Date
Niles C. Cesar, Alaska Regional Office, Bureau of Indian Affairs Regional Director Date
Rowan Gould, Alaska Regional Director, U.S. Fish and Wildlife Service Date
Marcia Blaszak, Alaska Regional Director, National Park Service Date

Consultations:

Richard Hadley, CA/NV USFWS

Gene Long — Alaska Regional Fire Management Coordinator, USFWS

Karen Murphy — Alaska Regional Fire Ecologist, USFWS

Steve Ulvi - Wilderness and Compliance Specialist Yukon-Charley Rivers National Preserve and
Gates of the Arctic National Park

Jennifer Allen — NPS Alaska Regional Fire Ecologist

Marsha Henderson — NPS Fire Management Officer — Yukon-Charley Rivers National Preserve
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